

# **Solid waste Management**

# Tendered packages - Eight

- Excavator [Wheel type Excavator (2 nos) & Chain type Excavator (1 no)],
- Tipper lorry (2 nos),
- Pushcart (300),
- Containers for pushcart (1800),
- Autos (30),
- Bins for auto (540),
- Buckets (20,000 set),
- Gumboots (300 nos.).

Pre bid meeting was on 05.11.08

Last date of Bid Submission is on 20.11.08, 13.00 hrs  
Date of Bid Opening is on 20.11.08 14.30 hrs.

# Tendered packages - Five

- Gloves & Mask(15,000 nos each)
- Road Sweeping Machine (1)
- Closed Truck (10) & Garbage compactors (2)
- Dual Dumper placer (8) & Dual Containers (65)
- Designing, Constructing, erecting and Commissioning including O&M for 3 months of RDF plant at Peroorkada & Vilapilsala (On Turnkey Basis).

Pre bid meeting is on 20.11.08

Last date of Bid Submission is on 05.12.08 13.00 hrs

Date of Bid Opening is on 05.12.08 14.30 hrs

# Leachate Treatment Plant

Prepared report and detailed estimate for LTP (0.6 mld) and placed before City Level Technical Committee (CLTC) for according Technical Sanction. The committee suggested some improvements to that report and later resubmitted the revised report to CLTC. Next committee is on 11.11.08. After according TS, LTP will be tendered. Submitted the documents to Kerala State Pollution Control Board for obtaining authorisation.

# Sanitary Landfill

Prepared detailed estimate for landfill and submitted to State level Technical Committee (SLTC) for according Technical Sanction. After getting the TS, it will be tendered. Submitted the documents to Kerala State Pollution Control Board for authorization.

# Other Activities

Preparing detailed estimate for Basic infrastructure (compound wall, fencing, road with drain, water supply with bore well, horticulture) and Transfer station (Chalai & Peroorkada)